

ROECLIFFE AND WESTWICK NEIGHBOURHOOD DEVELOPMENT PLAN DRAFT PROJECT TIMELINE v4 - 5th July 2018

STAGE	PERIOD	COMPLETE BY	BY WHOM
Preparing the Plan			
NDP initial meeting with consultant	-	7/12/17	Steering Group/Consultant
Agreed work programme	-	7/12/17	Steering Group/Consultant
Review evidence base	1 week	December 2018	Steering Group/Consultant
Review current Plan	1 week	December 2018	Steering Group/Consultant
Drafting Regulation 14 Plan <ul style="list-style-type: none"> • Policies and evidence • Local Green Space & heritage review • Landscape assessment • Policies map 	8 weeks	End April 2018	Consultant
Meet HBC re draft policies	-	13/3/18	Sub group
Parish Assembly presentation	-	9/4/18	Consultant/Group
Edits to the Plan	3 weeks	End June 2018	Consultant/Steering Group
Design of R14 Plan	4 weeks	End June 2018	Sub contractor
Review and update website	6 weeks	End August 2018	Steering Group/Sub contractor
Seek SEA/HRA screening from HBC	6 weeks	August 2018	Steering Group
Seek informal comments from HBC	4 weeks	August 2018	Steering Group
Informal comments received	-	End September 2018	HBC
Screening opinion received	-	End September 2018	HBC
Complete mapping of policies	2 weeks	October 2018	Consultant/HBC
Final draft Plan printed with summaries and survey	4 weeks	October 2018	Consultant/Steering Group/HBC GIS team
Submitting the Plan			
Regulation 14 consultation	6 weeks	October-November 2018	Steering Group
Analysis of public comments	2 weeks	End November 2018	Steering Group
Analysis of representations	2 weeks	End November 2018	Steering Group/Consultant
Modify the Submission draft	2 weeks	December 2018	Consultant/Designer
Steering Group approval of modifications	-	End December 2018	Steering Group
Consultation statement	4 weeks	January 2019	Steering Group
Basic conditions statement	2 weeks	January 2019	Consultant
Jointly agree & appoint Examiner from NPIERS list	-	February 2018	HBC/Steering Group
Parish Council sign off	-	February 2019	RWPC
Submit to HBC	4 weeks	February 2019	RWPC
Post-submission			
Publication/consultation (Regulation 16)	6 weeks	March/April 2019	HBC
Examination	4 weeks	April/May 2019	Examiner
Modifications	2 weeks	May 2019	HBC
Referendum			
Publicity	4 weeks	June 2019	HBC
Referendum	-	July 2019	HBC